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TCS-8420/70
7 August 1970

Copy

PRSI ——

MEMORANDUM FOR: Chief, Technical Services Group, NPIC
ATTENTION :  Chief, PPS/TSG

SUBJECT : RED Monthly Report on Significant Events
(July 1970)

Significant Items of Interest for July 1970:

1. Automatic Stereo Scanner has completed
an inventory of all items associated with the Scanner and has pre-
pared the instrument for shipment to- This shipment should occur
during the first part of August. Upon receipt, will begin its
reassembly with hassistance. The concurrent contract,
“Utility of Stereo Scanning,” was initiated during July.

2. Automatic Target Indexing Device - — The system is in

the Final assembly stage and the project is on schedule. The planned
shipment date of 11 September is still valid. The device will be
assigned to PSG/RERD for operational evaluation of automatic cloud
indexing. It will be placed in Room 2N617 for both T&E and for the

operational evaluation. All the necessary preparation for the device's

installation in NPIC are currently underway.

3. Radar Parameters Study —m This study, being
performed for by a joint effort o anthas

been initiated. Test materials and procedures are now being ormulated,

and actual PI testing should begin in August. This is a four-month
project and it is on schedule.

4. Improved Rear Projection Screens “ The final report has
been received along with small samples of lentlcular screenms which

demonstrats increased performance over conventional screens. A proposal
has also been received for a follow-on effort to eliminate undesirable

color and to fabricate large (30" x 30") screens which would be com-
patible with the Scan & Search PI Station (now being designed by
This proposal is under evaluation.
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5. Wide-Field High Power Anamorphic Stereoviewer - [l After

a long period of ''stop work'' on this project (due to lengthy con-
tractual negotiations), work has started on the fabrication phase.
This phase has been subdivided into three measurable milestones--
each of which will be reviewed and evaluated before proceeding to
the subsequent milestone. The project is on schedule.

6. Automatic Stereogram Feasibility Study SN The
final report on the feasibility of the optics has been received and
is being evaluated. The advisability of continuing this project
will be determined in the near future.

7. Color Analyzer. m ARB/RED, conferred with both
land PSG/PD to finallze requirements for a color analyzer. A pro-

posal is expected from shortly.

8. Proposals Received.

a. A draft proposal has been received from
for the EY-71 Color Technology Implementation Program. This
is being evaluated.

b. The proposal for FY-71 continuation of the] i Grant in
Photoscience was received, evaluated, and judged acceptable.

9. Reports Received.

a. Final reports covering the g_cll_cgaz-for $0-242 and the
Analytical Density Matrix for 50-260 were received from

ﬁunder the T&M contract, and they are current!y

being reviewed.

b. I ccrorted results of a broad-brush analysis of the
oil that turned green in light tables. The contamination
was attributed to copper and nickel.

10. Chemical Image Manipulation. Halos were first obtained with
operational imagery using“ processing on 2430 film. This

achievement remains to be refined and evaluated as a useful technique

for chemically manipulating images.
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25X1A 11. N 1540 Split-Format Light Table. The—1540 25X1A
split-format light table prototype was received. TEB/ESD has
evaluated the corrections made on the instrument and will produce
an addendum report on the results of their evaluation.

12. Chip Implementation Study. A final technical report covering
Phase 1 of the Chip Implementation Study Program was submitted to

25X1A RED by [l This report has been disseminated throughout the
Center for information and evaluation.

13. IEG Training Package. The_ developed a training 25X1A
package on SA-3 site recognition pilot--tested in IEG; other packages

on naval and electronics targets also given preliminary evaluation.
14. Contracts Signed.

25X1A a. Contract with|[j information Systems for a Step & Repeat
Contact Printer Design Study on 26 June 197C; and

: b. Contract for fabrication of the prototype Scan § Search
25X1A PI Station with[jjj on 30 June 1970.

15. Training.

25X1A a. | 2ttcnded the course entitled Principles of
Color Technology given at m 25X1A
Information obtained from this course w result in im-

provements in our capability for measuring and specifying
and establishing tolerances for color processes.

25X1A b. mattended the R§D Management Course given
1N New YOrk by American Management Association.
25X1A c. I tcnded 2 demonstration of tape transport

systems and on-line printers put on by_ 25X1A
on 29 July 1970,

16. ~'-§.£i,9f..i,ng§‘

a. RSB/RED, with the assistance of APSD, provided NPIC with
25X1D briefings* A total of 15 briefings over
a three-day period were given. Private briefings were con-

ducted on this system during the reporting period to requesting
personnel.
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16. Briefings. (cont.)

b. A series of briefings on Dry Silver Materials and Equip-
ment Developments were given by RED and personnel to
the Group Chiefs, followed by an RED briefing of
on the FY-71 dry silver follow-on proposal.

¢. The Executive Director, NPIC, and Group and Division
Chiefs, were briefed on the proposed EY_7 1 (azery
Interpretation Research Program

B. Anticipated Items of Interest for August 1970.

None.
!eputy C!!e!
Research & Cngineering Division,
TSG/NPIC
Distribution:
Orig. § 5 - TS6
2 - TSG/RED

4

NPIC/TSG/RED-bb 8/7/70 | 25X1A
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